WEEKLY REPORT OF CONSTRUCTION ACTIVITIES

Project Name: Madison Co. Bridge 502 Report No.: 5 Contract Number: B-36317
For Week Ending: 7/15/2017 Calendar Completion Date: 8/5/2019 Project Number: 1297202
Non-Workable Days to Date: 2 This Report: 1 Total to Date: 3 Structure Number: 502
Date of Notice to Proceed: 4/28/2017 Contract Amount: S 13,481,784.02 Balance Remaining: S 12,620,307.30
Contractor: Primco, Inc. Incurred To Date: $ 861,476.72 Project Complete Percent: 6%
Owner: Madison County Designer: Beam, Longest, and Neff, LLC
Day and Current Controlling Reasons for Reporting As a Work Day or Fraction of Day Work Days
Date Work in Progress Operations Non-Work Day Workable Charged
Sun . . .
No work on site. Water Main Relocation Sunday 0/0 No
9
Mon QC bored the Comcast line. Indiana Underground
excavated to find the water main at the receiving pit. Water Main Relocation Able to work on the controlling operation 8/8 Yes
10 Spalding continued the initial bore.
Tues Indiana Underground excavated to find the water
main. Spalding halted the bore until the water Water Main Relocation Weather 3/8 No
11 main was found.
Wed Site meeting with 3D and the Water Dept to discuss the water main
connections. Spalding completed the initial bore. QC open cut the Water Main Relocation Able to work on the controlling operation 8/8 Yes
12 last section of the Comcast relocation.
Th Spaldi t up for th . Indi
urs paiding set Up ?r e ream. in .|ana Water Main Relocation Able to work on the controlling operation 8/8 Yes
13 Underground installed conduit.
Fri 3D potholed the water main to verify the OD.
Spalding set up the for the ream. Indiana Water Main Relocation Able to work on the controlling operation 8/8 Yes
14 Underground pulled string.
Sat . . .
Spalding set up for the ream. Water Main Relocation Saturday 0/0 No
15
Distribution: REMARKS / PROJECTED WORK

Original to Owner
cc: Project Engineer
cc: District File

cc: Contractor

CONTRACTOR ACCEPTANCE

Primco, Inc.

UTILITIES: AT&T is scheduling the splicing. Spalding will start reaming next week. The hole will be
reamed twice before the conduit is pulled through. QC has completed installing the conduit for
Comocast. The existing line and poles have not been removed. SCHEDULE: 3D is working on the water
main submittal package. A progress meeting will be held Wednesday, July 19th at 10:30AM.
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Indiana Underground pulled string (used to pull the new lines through the conduit). Spalding prepped for the ream.




